

Daily Progress Report (page 1 of 1)



Project: UT GoM² Marine Test
Vessel: Q4000
Client: University of Texas
Date: Mon 15th May 2017
DPR No.: # G17

General: On Site GC-955 at UT-GOM2-1-H002 - in Hole - logging - cementing

Daily meeting:
Not attended

Coring Operations:

None
Deployed and recovered cement sleeve -
Preparing tools for BHA tests in next Hole.

Conducted space outs of the PCTB tool and the centre bit in the face bit configured BHA

Completed review of tool performance in Hole UT-GOM2-1-H002 and presented findings and recommendations to UT.

Core processing Operations:

4CS - Cutting plan approved. Began processing core in PCATS.
UT-GOM2-1-H005-4CS - recovery 1.39 m. Samples: 2 Q degas + 1 storage

Began degassing operations on the 2 Q degas samples.

Geotek Representative
Peter J. Schultheiss
peter@geotek.co.uk

A handwritten signature in black ink, appearing to read "P. J. Schultheiss".

Geotek Ltd
4 Sopwith Way
Drayton Fields
Daventry, UK
NN11 8PB
Tel: +44 01327 311666