

## Daily Progress Report (page 1 of 1)



**Project:** UT GoM<sup>2</sup> Marine Test  
**Vessel:** Q4000  
**Client:** University of Texas  
**Date:** Monday 29th May 2017  
**DPR No.:** # G31

**General:** In Port Fourchon at InterMoor facilities.

### Core Processing:

Delay in PCATS due to pressure sealing issue while initially working with Core 6FB. Need new seals.

### Overpack Transportation:

Fuel filled in generator. Estimated run time 4-5 days?

7 Core sections loaded for transport to UT.

Core 4CS-2

Core 9FB-3

Core 4FB-6

Core 4FB-8

Core 5FB-1

Core 5FB-2

Core 5FB-3

~1100 Truck departed from InterMoor for UT - expected deliver tomorrow @ 0700-0800

### Degassing:

Core Section 4FB-2: Finished

Core Section 4FB-7: Finished

Core Section 11FB-1: Started

Core Section 4FB-3: continue - section chosen for 'slow' degassing

Core Section 4FB-4: continue - section chosen for 'slow' degassing

### Geotek Representative

Peter J. Schultheiss  
[peter@geotek.co.uk](mailto:peter@geotek.co.uk)

A handwritten signature in black ink, appearing to read "P. J. Schultheiss".

**Geotek Ltd**  
4 Sopwith Way  
Drayton Fields  
Daventry, UK  
NN11 8PB  
Tel: +44 01327 311666